2021 I Na’an Lugat Guahan (Guam Place Names) Implementation Plan
~ Taks  Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

e Create project timeline/implementation plan

e Establish GIS platform with OTECH

e Gather materials and GIS from various agencies through ArcGIS
Online

e Research MARC map collection

e Establish I Na’an Lugat webpage on Kumisién website

e Research existing criteria for selecting culturally sound and
historically accurate place names

e Schedule board member work sessions to review place name
orthography and criteria

e Conduct research on USGS requirements for establishing the
Kumisién as an authority on place names

e Conduct board work sessions for reviewing place naming criteria

e Host public hearings to review village/district/municipality
names

e Conduct work session to align place names within each
village/district/ municipality with new orthography

e Host public hearings for place names within each
village/district/municipality

e Develop a plan with the Territorial Land Use Commission and
other agencies on approval process for future PUDs

e Update GPN website to inform public of progress and relevant
events

e Produce updated place names maps and distribute to mayors +
informants

e Confirm coordinates of place names with Department of Land
Management and Guam Coastal Management Program

e Provide confirmed coordinates to USGS and other relevant
federal agencies

e Establish relationship with USGS and other federal agencies to
recognize the Kumision as the authority of Guam place names



